FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  AUGUST 2015

Date: September 25, 2015

CONTRACTOR: Commercial Electric, Inc.

ADDRESS: 1010 Paapu Street Contract No. 63227 [ --r'
City, State ZIP: Honrolulu, Hawalii 96819 DAGS Job No. 12-20-2664
PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Electrical Dist. Panels
CONTRACT FOR INSPECTION BRANCH USE

{ ] SUBMITTAL REGISTER { T COMMENGEMENT REQUIREMENTS
Basic Contract Amount ] 351,900.00 |Joue MONTHLY; A" PROJEGT SCHEDULE

[ DALY REPORTS { -¥-PAYROLL AFFIDA

MONTHLY ESTIMATE CHECKLIST | I TONTRACT NUMBER
| =T PROJECT NAME AND LOCATION [ ~T ALL SIGNATURES
| ] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS P
Total _$ . li 1 AR coNBITION ACEPTANGE T EPAWT ACCEFTANGE.
Adjusted Contract Amount $ 351,900.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 58.10% $ 204,469 #0Ivi0l - 3 204,469
Retained REDUCED [ ] $ 10,530 $ . 3 10,530
Amount Subject to Payment $ 193,938 $ - 3 193,938
Payments to Date $ 183,678 $ - $ 183,678
Payments Now Due $ 10,261 $ - $ 10,261
Payment No. FINAL[ ] 2

Comph ; ::f,.,é, iy S{é JT::.:’::M FOR OFFICE USE ONLY 2. Icertify that the abava bill |s corect, just, that paymeni kas nof baen received, and

all payroll affidavils have been submitted, are current, or proper deductive axclusions
hava bean mada to this request; and leasl 80% of our workforce resides in Hawaik.
As a prefarred contractor, 1 have stbmitted all apprenticeshlp approval
forms.

add..
[ ]Project Acceptance Date
{ 1Project Complstion Date

1. Campuled and Checked by;

Commercial Electric, inc.

OCT t_ 9 2015 Name of Contractor

Fel 11 /mﬂ?iﬁ--.' tact AL Date:
7 )2 - W SEP 25 2015
UCT S 20]5 Nick W. Teves, Ji., President

5. Approved: Branch Chial o District Enginest Dels: By signature Tiid: Tats

Tha Public Warks Administrator cartifies (hat change ordars have been lssued and the work performed.

/f;}w/( JLFS= 00T -9208

srj’l Publie Works Administrator Date:




DPW-CIA 7/05

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63227
PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Elec DAGS Job No.: 12-20-2664
Q
% CONTRACT
Q LICENSE BASIC CONTRACT| COMPL. %| REIN AMOUNT]
d PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE| CMPL %) RETAINED
Commercial Electric, Inc. General Contractor AC-7215 $345.750] $188,319] 57.36% 5% $9,915|A

SuB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT|
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINED
Titan Industries, LLC Hazardous Abatement CT28868 $6,150 $6,150] 100.00% 10%,; $615
#DIV/0! 10% 50
#DIV/D! 10% 50
HDIV/O! 10% $0
#DIVIO! 10% 50
#DIV/O! 10% 50
#DIV/O! 10% $0
#DIvio! 10% $0
#DIVID! 10% 0
#DIVIO: 10% $0
#DIVID! 10% $0
#DIV/0! 10% S0
#DIVi0l 10% 50
#DIV/0) 10% 50
#DIVIO! 10% 50
#DW/! 10% $0
#DIV/O) 10% 50
#DIV/O! 10% 0
Total Retained from Subs 56,150/ $6,150 $615|B
$351,800] $204.469
R e R R P A L P
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,530]
| certify that the above retentions are correct for this request.
Checked/Verified by:
Commercial Electric, inc.
Name of Contractor A ﬂ
‘
SEP 25 2015 Initial - Project Inspector or Engineer

Nick W,. Teves, Jr.,, Presldent
By Signature Date

NOTE
Columnar totals shall be equal In dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: §3227

PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Et  DAGS Job No.: 12-20-2664
o CHANGE
. ORDER
o LICENSE CHANGE ORDER| COMPL. %| RETN| AMOUNT
E_)" PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE CMPLI % RETAINED

Commercial Electric, Inc. General Contractor AC-7215 $0 $0] #DIviO! 5% 50

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUBf COMPL. %1 RETN AMOUNT

SUBCONTRACTOR TRADE INO. AMOUNT| TQDATE| CMPL %| RETAINED

H#DIVIO! 10% $0

#DIV/ID! 10% $0

#DIV/O! 10% $0

#DIV/o! 10% 50

#DIviot 10% 50

#DIVIOI 10% S0

#OIV/0!1 10% 50

#OIVIO! 10% $0

#DIV/0! 10% 50

#DIVIO! 10% 50,

#DiV/o! 10% $0

#DIVI0L 10% 50/

#DIV/IOI 10% 30

#Diviot 10% $0

ROIVIO) 10% 50

#DIVIO! 10% $0

#DIVIO! 10% 50

#DIV/I0) 10% $0

Total Retained from Subs 30 S0 $0
50 s0|

S S

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0

| certify that the above retentions are correct for this request

Checked/Verified by:

A

Commercig! Electric, Inc
Name of Contractor

SEP 25 2015 Inttial - Project Inspector or Engineer
Nick W. Teves, Jr, Président
By Signalure Date
NOTE

Columnar totals shall be equal In dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2

BILLING MONTH: August-15

DAGS JOB NO.: 1 2-20-2664

PROJECT TITLE: HAWAII STATE HOSPITAL - REPLACE HIGH VOLTAGE POLE &

ELECTRICAL DISTRIBUTION PAN.

CONTRACT NO.: 63227

CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Caontract Payment Suffix: 1

Suffix Eupd Symbel Amount Earned Retainage Amount Due
01 Bi1-406M $10,801.00 $540.00 $10,261.00
Totals: $10,801.00 $540.00 $10,261.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Dye
02 B11-406M $0.00 $0.00 £0.00
Totals:
Grand Total: $10,801.00 $540.00 $10,261.00

0CT -9 25

E@EW—E__@'

DAGS, DIV, GF PUBLIC
, DIV, WORKS
STAFF SERVICES OFFICE

Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 270400

Cost Code 3A1

1IATN2D

fr [+

OCT 14 205

Voucher No.

Verified By



